DRAFT, 3/19/2010

# *HIGH-LEVEL GANTT CHART OF WORK GROUP TASKS FOR THE STEERING COMMITTEE ON PERFORMANCE AND OUTCOME REFORMS*

| ID | Task Name | Start | Finish | Duration |
|---|---|---|---|---|
| 1 | SELECT PERFORMANCE MEASURES | 4/5/2010 | 4/5/2010 | .2w |
| 2 | **Initiate Work Group Kickoff Prep (SC)** | 4/1/2010 | 4/28/2010 | 4w |
| 3 | **Select Work Group Members (SC)** | 5/3/2010 | 6/30/2010 | 8.6w |
| 4 | **Host Open Kickoff Meeting (SC)** | 6/15/2010 | 6/15/2010 | .2w |
| 5 | Complete Pilot WG 1 Tasks | 8/2/2010 | 12/15/2010 | 19.6w |
| 6 | **Review and Approval of WG1 (SC)** | 12/16/2010 | 12/16/2010 | .2w |
| 7 | Modify WG process if needed | 1/3/2011 | 1/31/2011 | 4.2w |
| 8 | Complete WG 2 and WG 3 Tasks | 2/1/2011 | 6/1/2011 | 17.4w |
| 9 | **Review and Approval of WG 2 and WG 3 (SC)** | 6/10/2011 | 6/13/2011 | .4w |
| 10 | SELECT PERFORMANCE STANDARDS | 4/5/2010 | 4/5/2010 | .2w |
| 11 | **Develop process for selecting performance standards (SC)** | 4/5/2010 | 7/30/2010 | 17w |
| 12 | Select Draft Performance Standards for WG 1 measures (WG) | 1/3/2011 | 4/29/2011 | 17w |
| 13 | **Approval of WG 1 standards(SC)** | 5/2/2011 | 5/27/2011 | 4w |
| 14 | Select Draft Performance Standards for WG 2 and WG 3 measures (WG) | 7/1/2011 | 10/28/2011 | 17.2w |
| 15 | **Approval of WG 2 and # standards (SC)** | 11/1/2011 | 11/11/2011 | 1.8w |
| 16 | BEGIN PERFORMANCE REPORTING | 4/5/2010 | 4/5/2010 | .2w |
| 17 | **Develop process for performance reporting (SC)** | 4/5/2010 | 7/30/2010 | 17w |
| 18 | **Deliver first annual progress report, including WG1 recommendations (SC)** | 1/17/2011 | 1/17/2011 | .2w |
| 19 | **Pilot the reporting process with WG 1 (SC)** | 6/6/2011 | 10/26/2011 | 20.6w |
| 20 | **Adjust and continue reporting process for all WGs (SC)** | 11/14/2011 | 12/28/2012 | 59w |